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ESTIMATE RUN 01/11/2017

ESTIMATE SUMMARY 11:32:15

CONTID: C19339-COMBO   ESTIMATE NO: 0020 PROG 2005

PCN: 17771-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HAVANA BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: IM0704-222                    

I-70:HAVANA TO I-225 RESURFACING

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,982,811.43 PARTICIPATING $ $ 3,922.30

AWARD PROJECT AMT: 24,975,352.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 593.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.90

WORK DAYS

WORK DAYS

88.69%

676,671.39

3,922.30

3,922.30

4,515.80

$

$

$

$

5,306,140.04

0.00

5,306,140.04

0.00

5,306,140.04

-83,438.10

0.00

5,222,701.94

0.00

AMOUNT DUE 5,222,701.94 4,515.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 4,515.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

ADAMS, REGION 1

  

17.0 TIME ALLOW: 436

ORIG TIME ALLOW: 380

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/22/2015

05/22/2015

12/31/2016

05/05/2015

05/05/2015

03/27/2015

05/22/2015



CONTID: C19339-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 17771-BID    ESTIMATE RUN 01/11/2017

PROJECT: IM0704-222                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:15

CUMULATIVE
AMOUNT

CAT NO0200 I-70 RESURFACING 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

360,000.000

F A 

1.00000

0010 F/A On-The-Job-Trainee 0.000

0.000

700-70035  
 

0.000.000

0.00

1,320.000

F A 

1.00000

0015 Contract Management Non-BE Resurfacing Havana to I-225 98,000.000

0.000

950-00000  
 

98,000.0098,000.000

0.00

98,000.000

DOL 

1.00000

0020 Quality Management Non-BE Resurfacing Havana to I-225 -
Qua

130,000.000

0.000

950-00001  
 

130,000.00130,000.000

0.00

130,000.000

DOL 

1.00000

0025 Safety Management Non-BE Resurfacing Havana to I-225 - 
Saf

13,320.000

0.000

950-00002  
 

13,320.0013,320.000

0.00

13,320.000

DOL 

1.00000

0030 *Public Information Management Non-BE Resurfacing 
Havana to I-225 - Pub

8,900.000

0.000

950-00003  
 

8,900.008,900.000

0.00

8,900.000

DOL 

1.00000

0035 Mobilization Non-BE Resurfacing 21,200.000

0.000

950-00004  
 

21,200.0021,200.000

0.00

21,200.000

DOL 

1.00000

0040 Bonds and Insurance Non-BE Resurfacing Havana to I-225 
- Bon

6,000.000

0.000

950-00005  
 

6,000.006,000.000

0.00

6,000.000

DOL 

1.00000

0045 *Stone Matrix Asphalt Non-BE Resurfacing Havana to 
I-225 - SMA

1,748,292.070

0.000

950-00101  
 

1,748,292.071,748,292.070

0.00

1,871,393.000

DOL 

1.00000

0050 *Design Services Non-BE Resurfacing Havana to I-225 - 
Des

150,000.000

0.000

950-00106  
 

150,000.00150,000.000

0.00

150,000.000

DOL 

1.00000

0055 Tolling Infrastructure Non-BE Resurfacing Havana to 
I-225 - Tol

15,000.000

0.000

950-00400  
 

15,000.0015,000.000

0.00

15,000.000

DOL 

1.00000
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PCN: 17771-BID    ESTIMATE RUN 01/11/2017

PROJECT: IM0704-222                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:15

CUMULATIVE
AMOUNT

CAT NO0200 I-70 RESURFACING 

0060 Removal/Resets Non-BE Resurfacing Havana to I-225 - Rem 154,023.740

0.000

950-00500  
 

154,023.74154,023.740

0.00

209,300.000

DOL 

1.00000

0065 Signing and Striping Non-BE Resurfacing Havana to I-225
- Sig

41,035.000

0.000

950-00501  
 

41,035.0041,035.000

0.00

55,050.000

DOL 

1.00000

0070 Maintenance of Traffic Non-BE Resurfacing Havana to 
I-225 - Mai

109,725.000

2,887.500

950-00505  
 

112,612.50112,612.500

2,887.50

115,500.000

DOL 

1.00000

0075 Environmental Management Non-BE Resurfacing Havana to 
I-225 - Env

1,670.000

0.000

950-00506  
 

1,670.001,670.000

0.00

1,670.000

DOL 

1.00000

0226 Added Item (Lump Sum)/ 32,300.980

0.000

900-00014  
 

32,300.9832,300.980

0.00

32,300.980

L S 

1.00000

0228 F/A Asphalt Cement Cost Adjustment -62,659.460

0.000

700-70019  
 

-62,659.46-62,659.460

0.00

0.000

F A 

1.00000

0229 F/A Fuel Cost Adjustment -33,377.370

0.000

700-70016  
 

-33,377.37-33,377.370

0.00

0.000

F A 

1.00000

0236 Added Item (Dollar)/ Working Time Violation - 
Resurfacing

-23,000.000

0.000

900-00006  
 

-23,000.00-23,000.000

0.00

0.000

DOL 

1.00000

0237 Roadway (Other) 32,232.710

0.000

950-00105  
 

32,232.7132,232.710

0.00

32,232.710

DOL 

1.00000

0238 Added Item (Dollar)/ Bottleneck Mitigation Work 137,218.820

0.000

900-00006  
 

137,218.82137,218.820

0.00

137,218.820

DOL 

1.00000
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PCN: 17771-BID    ESTIMATE RUN 01/11/2017

PROJECT: IM0704-222                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:15

CUMULATIVE
AMOUNT

CAT NO0200 I-70 RESURFACING 

0242 Added Item (Dollar)/ 51,582.910

0.000

900-00006  
 

51,582.9151,582.910

0.00

51,582.910

DOL 

1.00000

CAT 2,634,351.902,887.503,309,988.42CURRENT AMT0200 $ $ $

CAT NO0201 RAILWAY OVERHEAD STRUCTURE 

0080 Contract Management Non-BE Railway Overhead Structure -
Cont

29,250.000

375.000

950-00000  
 

29,625.0029,625.000

375.00

30,000.000

DOL 

1.00000

0085 Quality Management Non-BE Railway Overhead Structure - 
Qual

40,950.000

525.000

950-00001  
 

41,475.0041,475.000

525.00

42,000.000

DOL 

1.00000

0090 Safety Management Non-BE Railway Overhead Structure - 
Safe

6,159.400

79.300

950-00002  
 

6,238.706,238.700

79.30

6,318.000

DOL 

1.00000

0095 *Public Information Management Non-BE Railway Overhead 
Structure - Publ

4,389.000

55.500

950-00003  
 

4,444.504,444.500

55.50

4,500.000

DOL 

1.00000

0100 Mobilization Non-BE Railway Overhead Structure - Mobi 35,800.000

0.000

950-00004  
 

35,800.0035,800.000

0.00

35,800.000

DOL 

1.00000

0105 Bonds and Insurance Non-BE Railway Overhead Structure -
Bond

4,200.000

0.000

950-00005  
 

4,200.004,200.000

0.00

4,200.000

DOL 

1.00000

0110 *Design Services Non-BE Railway Overhead Structure - 
Desi

130,000.000

0.000

950-00106  
 

130,000.00130,000.000

0.00

130,000.000

DOL 

1.00000

0115 Unclassified Excavation Non-BE Railway Overhead 
Structure - Uncl

290,000.000

0.000

950-00300  
 

290,000.00290,000.000

0.00

290,000.000

DOL 

1.00000

0120 Unclassified Embankment Non-BE Railway Overhead 
Structure - Uncl

37,100.000

0.000

950-00301  
 

37,100.0037,100.000

0.00

37,100.000

DOL 

1.00000
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PCN: 17771-BID    ESTIMATE RUN 01/11/2017

PROJECT: IM0704-222                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:15

CUMULATIVE
AMOUNT

CAT NO0201 RAILWAY OVERHEAD STRUCTURE 

0125 Aggregate Base Course Non-BE Railway Overhead Structure
- Aggr

14,480.000

0.000

950-00302  
 

14,480.0014,480.000

0.00

14,480.000

DOL 

1.00000

0130 Utility Work Non-BE Railway Overhead Structure - Util 10,000.000

0.000

950-00502  
 

10,000.0010,000.000

0.00

10,000.000

DOL 

1.00000

0135 Railroad Work Non-BE Railway Overhead Structure - Rail 10,000.000

0.000

950-00503  
 

10,000.0010,000.000

0.00

10,000.000

DOL 

1.00000

0140 Environmental Management Non-BE Railway Overhead 
Structure - Envi

5,010.000

0.000

950-00506  
 

5,010.005,010.000

0.00

5,010.000

DOL 

1.00000

CAT 618,373.201,034.80619,408.00CURRENT AMT0201 $ $ $

CAT NO0202 I-70 SHOULDER RECONSTRUCTION 

0145 Contract Management Non-BE I-70 Shoulder Reconstruction
-

25,000.000

0.000

950-00000  
 

25,000.0025,000.000

0.00

25,000.000

DOL 

1.00000

0150 Quality Management Non-BE I-70 Shoulder Reconstruction 
- Qu

26,865.000

0.000

950-00001  
 

26,865.0026,865.000

0.00

26,865.000

DOL 

1.00000

0155 Safety Management Non-BE I-70 Shoulder Reconstruction -
Sa

6,600.000

0.000

950-00002  
 

6,600.006,600.000

0.00

6,600.000

DOL 

1.00000

0160 *Public Information Management Non-BE I-70 Shoulder 
Reconstruction - Pu

4,500.000

0.000

950-00003  
 

4,500.004,500.000

0.00

4,500.000

DOL 

1.00000

0165 Mobilization Non-BE I-70 Shoulder Reconstruction - Mo 4,300.000

0.000

950-00004  
 

4,300.004,300.000

0.00

4,300.000

DOL 

1.00000

0170 Bonds and Insurance Non-BE I-70 Shoulder Reconstruction
- Bo

600.000

0.000

950-00005  
 

600.00600.000

0.00

600.000

DOL 

1.00000
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PCN: 17771-BID    ESTIMATE RUN 01/11/2017

PROJECT: IM0704-222                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:15

CUMULATIVE
AMOUNT

CAT NO0202 I-70 SHOULDER RECONSTRUCTION 

0175 *Concrete Pavement (11 Inch to 13 Inch) Non-BE I-70 
Shoulder Reconstruction - Co

91,250.000

0.000

950-00103  
 

91,250.0091,250.000

0.00

91,250.000

DOL 

1.00000

0180 *Design Services Non-BE I-70 Shoulder Reconstruction - 
De

25,000.000

0.000

950-00106  
 

25,000.0025,000.000

0.00

25,000.000

DOL 

1.00000

0185 Aggregate Base Course Non-BE I-70 Shoulder 
Reconstruction - Ag

17,300.000

0.000

950-00302  
 

17,300.0017,300.000

0.00

17,300.000

DOL 

1.00000

0190 Removal/Resets Non-BE I-70 Shoulder Reconstruction - Re 25,950.000

0.000

950-00500  
 

25,950.0025,950.000

0.00

25,950.000

DOL 

1.00000

0195 Signing and Striping Non-BE I-70 Shoulder 
Reconstruction - Si

1,300.000

0.000

950-00501  
 

1,300.001,300.000

0.00

1,300.000

DOL 

1.00000

0200 Maintenance of Traffic Non-BE I-70 Shoulder 
Reconstruction - Ma

57,800.000

0.000

950-00505  
 

57,800.0057,800.000

0.00

57,800.000

DOL 

1.00000

0205 Environmental Management Non-BE I-70 Shoulder 
Reconstruction - En

1,700.000

0.000

950-00506  
 

1,700.001,700.000

0.00

1,700.000

DOL 

1.00000

CAT 288,165.000.00288,165.00CURRENT AMT0202 $ $ $

CAT NO0300 STRUCTURE E-17-IQ 

0210 Structure - Other Non-BE Resurfacing Havana to I-225 - 
Peo

61,900.000

0.000

950-00205  
 

61,900.0061,900.000

0.00

61,900.000

DOL 

1.00000

CAT 61,900.000.0061,900.00CURRENT AMT0300 $ $ $

CAT NO0301 STRUCTURE E-17-VE 

0215 Structure - Other Non-BE Railway Overhead Structure - 
Stru

1,169,999.940

0.000

950-00205  
 

1,169,999.941,169,999.940

0.00

1,170,000.000

DOL 

1.00000

CAT 1,169,999.940.001,170,000.00CURRENT AMT0301 $ $ $
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PCN: 17771-BID    ESTIMATE RUN 01/11/2017

PROJECT: IM0704-222                    ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:15

CUMULATIVE
AMOUNT

CAT NO0302 SIGN STRUCTURES 

0220 Sign Structure Non-BE Resurfacing Havana to I-225 - Sig 223,350.000

0.000

950-00207  
 

223,350.00223,350.000

0.00

223,350.000

DOL 

1.00000

CAT 223,350.000.00223,350.00CURRENT AMT0302 $ $ $

CAT NO0303 RETAINING WALLS 

0225 Retaining Walls Non-BE Railway Overhead Structure - 
Reta

310,000.000

0.000

950-00208  
 

310,000.00310,000.000

0.00

310,000.010

DOL 

1.00000

CAT 310,000.000.00310,000.01CURRENT AMT0303 $ $ $

$ 5,306,140.043,922.30$5,982,811.43$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/11/2017

ESTIMATE SUMMARY 11:32:15

CONTID: C19339-COMBO   ESTIMATE NO: 0020 PROG 2005

PCN: 19339-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 HAVANA BRIDGE REPLACEMENT PERCENT TIME:

PROJECT NO: FBR0704-230                   

I-70 HAVANA BRIDGE REPLACEMENT

NAME OF ROAD:  

PROJECT COUNTIES: DENVER

CONTRACTOR:

LAWRENCE CONSTRUCTION COMPANY PAY PERIOD ENDING

9002 N. MOORE RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LITTLETON CO 80125     (303)791-5642 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 21,267,317.80 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 24,975,352.00 NON-PARTICIPATING 181,828.23

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -593.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

3.90

WORK DAYS

WORK DAYS

87.07%

2,749,321.05

181,828.23

181,828.23

181,234.73

$

$

$

$

0.00

18,517,996.75

18,517,996.75

0.00

18,517,996.75

-291,192.18

0.00

18,226,804.57

0.00

AMOUNT DUE 18,226,804.57 181,234.73

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 181,234.73

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

17.0 TIME ALLOW: 436

ORIG TIME ALLOW: 380

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/22/2015

05/22/2015

12/31/2016

05/05/2015

05/05/2015

03/27/2015

05/22/2015



CONTID: C19339-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 19339-BID    ESTIMATE RUN 01/11/2017

PROJECT: FBR0704-230                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:15

CUMULATIVE
AMOUNT

CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0005 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

1,200,000.000

F A 

1.00000

0010 F/A On-The-Job-Trainee 0.000

0.000

700-70034  
 

0.000.000

0.00

4,680.000

F A 

1.00000

0015 Contract Management BE Contract Management 1,493,835.530

19,151.740

950-00000  
 

1,512,987.271,512,987.270

19,151.74

1,532,139.000

DOL 

1.00000

0020 Quality Management Quality Management BE 1,775,572.500

22,763.750

950-00001  
 

1,798,336.251,798,336.250

22,763.75

1,821,100.000

DOL 

1.00000

0025 Safety Management BE Safety Management 97,725.230

1,252.880

950-00002  
 

98,978.1198,978.110

1,252.88

100,231.000

DOL 

1.00000

0030 *Public Information Management BE Public Information 
Management

141,707.480

1,816.760

950-00003  
 

143,524.24143,524.240

1,816.76

145,341.000

DOL 

1.00000

0035 *Mobilization BE Mobilization 1,015,345.000

0.000

950-00004  
 

1,015,345.001,015,345.000

0.00

1,015,345.000

DOL 

1.00000

0040 Bonds and Insurance BE Bonds and Insurance 17,000.000

0.000

950-00005  
 

17,000.0017,000.000

0.00

17,000.000

DOL 

1.00000

0045 Right-of-Way BE Right-of-Way 6,800.000

0.000

950-00006  
 

6,800.006,800.000

0.00

6,800.000

DOL 

1.00000

0050 *Hot Mix Asphalt BE - Pavement HMA 1,499,735.000

0.000

950-00100  
 

1,499,735.001,499,735.000

0.00

1,499,735.000

DOL 

1.00000

0055 *Stone Matrix Asphalt BE - Pavement SMA 147,494.050

0.000

950-00101  
 

147,494.05147,494.050

0.00

1,340,855.000

DOL 

1.00000
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PCN: 19339-BID    ESTIMATE RUN 01/11/2017

PROJECT: FBR0704-230                   ESTIMATE NO: 0020

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:32:15

CUMULATIVE
AMOUNT

CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0060 *Design Services BE Design Services 1,969,557.890

0.000

950-00106  
 

1,969,557.891,969,557.890

0.00

1,993,000.000

DOL 

1.00000

0065 Unclassified Excavation BE Earthwork Unclassified 
Excavation

181,453.000

0.000

950-00300  
 

181,453.00181,453.000

0.00

181,453.000

DOL 

1.00000

0070 Unclassified Embankment BE- Earthwork Unclassified 
Embankment

298,285.000

0.000

950-00301  
 

298,285.00298,285.000

0.00

298,285.000

DOL 

1.00000

0075 Aggregate Base Course 70,640.000

0.000

950-00302  
 

70,640.0070,640.000

0.00

70,640.000

DOL 

1.00000

0080 Tolling Infrastructure BE Tolling 328,953.710

0.000

950-00400  
 

328,953.71328,953.710

0.00

351,525.000

DOL 

1.00000

0085 *Intelligent Transportation Systems BE ITS 277,675.000

0.000

950-00401  
 

277,675.00277,675.000

0.00

277,675.000

DOL 

1.00000

0090 Removal/Resets BE Removals 775,753.000

0.000

950-00500  
 

775,753.00775,753.000

0.00

775,753.000

DOL 

1.00000

0095 Signing and Striping BE Signing and Striping 491,373.000

25,000.000

950-00501  
 

516,373.00516,373.000

25,000.00

526,373.000

DOL 

1.00000

0100 Utility Work BE Utility Work 2,600.000

0.000

950-00502  
 

2,600.002,600.000

0.00

2,600.000

DOL 

1.00000

0105 Railroad Work BE Railroad Work 333,990.000

0.000

950-00503  
 

333,990.00333,990.000

0.00

333,990.000

DOL 

1.00000

0110 Drainage BE Drainage 155,867.010

19,999.990

950-00504  
 

175,867.00175,867.000

19,999.99

175,867.000

DOL 

1.00000
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PCN: 19339-BID    ESTIMATE RUN 01/11/2017

PROJECT: FBR0704-230                   ESTIMATE NO: 0020

REF
NO.

ITEM
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AMOUNT

CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0115 Maintenance of Traffic BE Maintenance of Traffic 919,123.360

38,493.820

950-00505  
 

957,617.18957,617.180

38,493.82

996,111.000

DOL 

1.00000

0120 *Environmental Management BE Environmental Management 468,763.230

27,358.500

950-00506  
 

496,121.73496,121.730

27,358.50

512,900.000

DOL 

1.00000

0125 *Guard Rail (Concrete) BE Guardrail (Concrete) 179,512.000

0.000

950-00600  
 

179,512.00179,512.000

0.00

179,512.000

DOL 

1.00000

0130 Guard Rail (Steel) BE Guardrail (Steel) 53,025.000

0.000

950-00601  
 

53,025.0053,025.000

0.00

53,025.000

DOL 

1.00000

0135 Lighting BE Lighting 261,940.000

0.000

950-00603  
 

261,940.00261,940.000

0.00

261,940.000

DOL 

1.00000

0140 *Other BE Other - Curb and Gutter Items 49,594.210

25,990.790

950-00604  
 

75,585.0075,585.000

25,990.79

75,585.000

DOL 

1.00000

0227 HMA 0.000

0.000

950-00100  
 

0.000.000

0.00

0.000

DOL 

0.00000

0229 SMA 0.000

0.000

950-00101  
 

0.000.000

0.00

0.000

DOL 

0.00000

0231 Uncl Ex 0.000

0.000

950-00300  
 

0.000.000

0.00

0.000

DOL 

0.00000

0232 F/A Asphalt Cement Cost Adjustment -116,294.670

0.000

700-70019  
 

-116,294.67-116,294.670

0.00

0.000

F A 

1.00000

0233 ABC 0.000

0.000

950-00302  
 

0.000.000

0.00

0.000

DOL 

0.00000
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CUMULATIVE
AMOUNT

CAT NO0200 I-70 OVER HAVANA STRUCTURE 

0234 F/A Fuel Cost Adjustment -61,808.160

0.000

700-70016  
 

-61,808.16-61,808.160

0.00

0.000

F A 

1.00000

0235 Uncl Embank 0.000

0.000

950-00301  
 

0.000.000

0.00

0.000

DOL 

0.00000

0237 Conc CL D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

0.00000

0238 Added Item (Dollar)/ Working Time Violation - BE -9,200.000

0.000

900-00006  
 

-9,200.00-9,200.000

0.00

0.000

DOL 

1.00000

0239 Emb Matl (CIP) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

0.00000

0241 ABC (CL 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

0.00000

0243 SMA (Fibers)(Asph) 0.000

0.000

403-09221  
 

0.000.000

0.00

0.000

TON 

0.00000

0245 Conc Pvmt (12-1/2 In) 0.000

0.000

412-01250  
 

0.000.000

0.00

0.000

SY  

0.00000

0247 HMA (Gr S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

0.000

TON 

0.00000

0248 Added Item (Dollar)/ Exit Taper Restripe 9,140.020

0.000

900-00006  
 

9,140.029,140.020

0.00

9,140.020

DOL 

1.00000

0251 Added Item (Dollar)/ Leach Field Removal 6,773.860

0.000

900-00006  
 

6,773.866,773.860

0.00

6,773.860

DOL 

1.00000
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0252 Added Item (Dollar)/ Added Snow Fence 15,413.110

0.000

900-00006  
 

15,413.1115,413.110

0.00

23,119.670

DOL 

1.00000

0254 Added Item (Dollar)/ Lighting System Change 176,310.300

0.000

900-00006  
 

176,310.30176,310.300

0.00

176,310.300

DOL 

1.00000

0261 Str Bkfl (CL 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

0.00000

0262 Str Bkfl (Spec) 0.000

0.000

206-00050  
 

0.000.000

0.00

0.000

CY  

0.00000

0263 Added Item (Dollar)/ 71,525.270

0.000

900-00006  
 

71,525.2771,525.270

0.00

71,525.270

DOL 

1.00000

0264 Added Item (Dollar)/ Resurfacing Havana St. 168,572.680

0.000

900-00006  
 

168,572.68168,572.680

0.00

168,572.680

DOL 

1.00000

0301 Rem Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

0.000

SY  

0.00000

0302 Rem Asphalt Mat (Planing)(Special) 0.000

0.000

202-00246  
 

0.000.000

0.00

0.000

SY  

0.00000

0303 Rem Port Present Str (1) 0.000

0.000

202-00450  
 

0.000.000

0.00

0.000

SY  

0.00000

0304 Rem Port Present Str (2) 0.000

0.000

202-00453  
 

0.000.000

0.00

0.000

SY  

0.00000

0305 Rem Port Present Str (3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

0.00000
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0306 Emb Matl (CIP) 0.000

0.000

203-00060  
 

0.000.000

0.00

0.000

CY  

0.00000

0307 Str Excav 0.000

0.000

206-00000  
 

0.000.000

0.00

0.000

CY  

0.00000

0308 Str Bkfl (Spec) 0.000

0.000

206-00050  
 

0.000.000

0.00

0.000

CY  

0.00000

0309 Str Bkfl (CL 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

0.00000

0310 Mechanical Reinforcement of Soil 0.000

0.000

206-00360  
 

0.000.000

0.00

0.000

CY  

0.00000

0311 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.000

CY  

0.00000

0312 Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

0.00000

0313 Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.000

ACRE

0.00000

0314 Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

0.00000

0315 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

0.000

LB  

0.00000

0316 Soil Reten Blanket (S-C)(BioD Cl 1) 0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

0.00000
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0317 ABC (CL 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

0.00000

0318 HMA (Patching) (Asph) 0.000

0.000

403-00720  
 

0.000.000

0.00

0.000

TON 

0.00000

0319 SMA 0.000

0.000

403-09210  
 

0.000.000

0.00

0.000

TON 

0.00000

0320 SMA (Fibers)(Asph) 0.000

0.000

403-09221  
 

0.000.000

0.00

0.000

TON 

0.00000

0321 HMA (Gr S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

0.000.000

0.00

0.000

TON 

0.00000

0322 Conc Pvmt (12-1/2 In) 0.000

0.000

412-01250  
 

0.000.000

0.00

0.000

SY  

0.00000

0323 Steel Sheet Pile (Ty II) 0.000

0.000

501-00200  
 

0.000.000

0.00

0.000

SF  

0.00000

0324 Steel Pile (HP 12x74) 0.000

0.000

502-11274  
 

0.000.000

0.00

0.000

LF  

0.00000

0325 Steel Pile (HP 14x117) 0.000

0.000

502-14117  
 

0.000.000

0.00

0.000

LF  

0.00000

0326 Drilled Caisson (48 In) 0.000

0.000

503-00048  
 

0.000.000

0.00

0.000

LF  

0.00000

0327 Drilled Caisson (54 In) 0.000

0.000

503-00054  
 

0.000.000

0.00

0.000

LF  

0.00000
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0328 Ground Nail (20 Foot) 0.000

0.000

504-06320  
 

0.000.000

0.00

0.000

EACH

0.00000

0329 Precast Panel Facing 0.000

0.000

504-04420  
 

0.000.000

0.00

0.000

SF  

0.00000

0330 Ground Nailed Wall 0.000

0.000

504-06100  
 

0.000.000

0.00

0.000

SF  

0.00000

0331 Conc S and D Pave 0.000

0.000

507-00000  
 

0.000.000

0.00

0.000

CY  

0.00000

0332 Dry Rubble S and D Pave 0.000

0.000

507-00200  
 

0.000.000

0.00

0.000

CY  

0.00000

0333 Waterproofing (Membrane) 0.000

0.000

515-00120  
 

0.000.000

0.00

0.000

SY  

0.00000

0334 Conc CL D (Bridge) 0.000

0.000

601-03040  
 

0.000.000

0.00

0.000

CY  

0.00000

0335 Conc CL D (Bridge) (Spec) 0.000

0.000

601-03041  
 

0.000.000

0.00

0.000

CY  

0.00000

0336 Struct Conc Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

0.000

SY  

0.00000

0337 Reinf Steel (Epoxy) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

0.00000

0338 18 In Flexible Pipe 0.000

0.000

603-61180  
 

0.000.000

0.00

0.000

LF  

0.00000
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0339 18 In RCP 0.000

0.000

603-01180  
 

0.000.000

0.00

0.000

LF  

0.00000

0340 18 In RCES 0.000

0.000

603-05018  
 

0.000.000

0.00

0.000

EACH

0.00000

0341 Riprap (9 In) 0.000

0.000

506-00209  
 

0.000.000

0.00

0.000

CY  

0.00000

0342 Geotextile (Drain) (CL 2) 0.000

0.000

420-00113  
 

0.000.000

0.00

0.000

SY  

0.00000

0343 Emb Prot Ty 3 0.000

0.000

615-00030  
 

0.000.000

0.00

0.000

EACH

0.00000

0344 Gdrail Ty 3 (6-3) 0.000

0.000

606-00301  
 

0.000.000

0.00

0.000

LF  

0.00000

0345 Gdrail Ty 7 (Sty CA) 0.000

0.000

606-00710  
 

0.000.000

0.00

0.000

LF  

0.00000

0346 Gdrail Ty 7 (Sty CA)(Conc Glare Screen) 0.000

0.000

606-00715  
 

0.000.000

0.00

0.000

LF  

0.00000

0347 Brdg Rail Ty 7 (Spec) 0.000

0.000

606-10705  
 

0.000.000

0.00

0.000

LF  

0.00000

0348 Fence CL (Spec) 0.000

0.000

607-53005  
 

0.000.000

0.00

0.000

LF  

0.00000

0349 Fence CL (Spec) (36 In) 0.000

0.000

607-53137  
 

0.000.000

0.00

0.000

LF  

0.00000
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0350 Curb Ty 6 M 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

0.00000

0351 C and G Ty 2 II-B 0.000

0.000

609-21020  
 

0.000.000

0.00

0.000

LF  

0.00000

0352 C and G Ty 2 I-B 0.000

0.000

609-21010  
 

0.000.000

0.00

0.000

LF  

0.00000

0353 Light Std Metal (25 Ft) 0.000

0.000

613-34250  
 

0.000.000

0.00

0.000

EACH

0.00000

0354 Light Std Metal (70 Ft) 0.000

0.000

613-34700  
 

0.000.000

0.00

0.000

EACH

0.00000

0355 Light Std Metal (40 Ft) 0.000

0.000

613-34400  
 

0.000.000

0.00

0.000

EACH

0.00000

0356 Lumin HPS (400 W) 0.000

0.000

613-70400  
 

0.000.000

0.00

0.000

EACH

0.00000

0357 Lumin HPS (250 W) 0.000

0.000

613-70250  
 

0.000.000

0.00

0.000

EACH

0.00000

0358 Lumin HPS (150 W) 0.000

0.000

613-70150  
 

0.000.000

0.00

0.000

EACH

0.00000

0359 Light Std Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

0.000

EACH

0.00000

0360 Light Std Foundation Spec 0.000

0.000

613-40012  
 

0.000.000

0.00

0.000

EACH

0.00000
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0361 Lighting Ctrl Center 0.000

0.000

613-50100  
 

0.000.000

0.00

0.000

EACH

0.00000

0362 Photoel Cell 0.000

0.000

613-50010  
 

0.000.000

0.00

0.000

EACH

0.00000

0363 2 In Elec Cond 0.000

0.000

613-00200  
 

0.000.000

0.00

0.000

LF  

0.00000

0364 1 In Elec Cond (Liquidtight Flx Met) 0.000

0.000

613-04120  
 

0.000.000

0.00

0.000

LF  

0.00000

0365 4 In Elec Cond 0.000

0.000

613-00400  
 

0.000.000

0.00

0.000

LF  

0.00000

0366 Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

0.000

EACH

0.00000

0367 Pull Box (Spec) 0.000

0.000

613-07000  
 

0.000.000

0.00

0.000

EACH

0.00000

0368 Sign Panel (CL I) 0.000

0.000

614-00011  
 

0.000.000

0.00

0.000

SF  

0.00000

0369 Sign Panel (CL II) 0.000

0.000

614-00012  
 

0.000.000

0.00

0.000

SF  

0.00000

0370 Sign Panel (CL III) 0.000

0.000

614-00013  
 

0.000.000

0.00

0.000

SF  

0.00000

0371 Sign Post (Spec) 0.000

0.000

614-00040  
 

0.000.000

0.00

0.000

LF  

0.00000
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0372 Monotube Overhead Sign Cant (20 In Dia) 0.000

0.000

614-32000  
 

0.000.000

0.00

0.000

EACH

0.00000

0373 Monotube Overhead Sign Brdg (24 In Dia) 0.000

0.000

614-42400  
 

0.000.000

0.00

0.000

EACH

0.00000

0374 Monotube Overhead Sign Brdg (24 In Dia) 0.000

0.000

614-42400  
 

0.000.000

0.00

0.000

EACH

0.00000

0375 Prestress Conc Box (Depth Less Than 32") 0.000

0.000

618-01992  
 

0.000.000

0.00

0.000

SF  

0.00000

CAT 13,455,580.84181,828.2316,204,901.80CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE E-17-VD 

0145 Structure - Box Girder BE Structure E-17-VD 3,997,723.000

0.000

950-00202  
 

3,997,723.003,997,723.000

0.00

3,997,723.000

DOL 

1.00000

CAT 3,997,723.000.003,997,723.00CURRENT AMT0300 $ $ $

CAT NO0301 Structure Other 

0150 Structure - Other BE Structure - Other I&R Temp Shoring 56,360.000

0.000

950-00205  
 

56,360.0056,360.000

0.00

56,360.000

DOL 

1.00000

CAT 56,360.000.0056,360.00CURRENT AMT0301 $ $ $

CAT NO0302 Retaining Walls 

0155 Retaining Walls BE Retaining Walls 1,008,332.910

0.000

950-00208  
 

1,008,332.911,008,332.910

0.00

1,008,333.000

DOL 

1.00000

CAT 1,008,332.910.001,008,333.00CURRENT AMT0302 $ $ $

$18,517,996.75181,828.23$21,267,317.80$CURRENT AMTPROJECT TOTAL


